Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
May 26, 2011



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel E 500-Series
e Parcel D-1

— Gun Mole Pier Stabilization Update
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Crisp Rd/ParcI =

SS/SD Removals & Building Surveys

Crisp Rd complete! Site restoration signed off!

Bldg 810 — CDPH performed Confirmation Survey on April 14
Bldg 414 — Final FSS submitted. Confirmation Survey June 9
Site 701 — Draft FSS submitted for Regulatory review May 6

Site 704 — Draft FSS submitted for Regulatory review May 25

Bldg 707 Triangle — Characterization and remediation of surface and
trench contamination on-going

IR-04 Scrap Yard — Trench backfill required



Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4th
— Excavated soil and pipe removal through May 13, 2011.:
e 11,895 linear feet of SS/SD lines removed
e 20,805 cubic yards excavated
e 2 Survey Units have been backfilled
e 4 Survey Units currently being surveyed and sampled
e 7 Survey Units awaiting offsite data prior to backfilling




Parcel C

Building Surveys

e Bldg 203- Complete removal of sewer lines, drafting TSP

e Bldgs 214, 241, 272- Surveys complete, data under internal review
e Bldg 271- Sewer removal underway

e North Pier- Delayed due to Pier Demo work

Hunters Point Shipyard, BCT, May 26, 2011



Parcel C |

Asphalt & Concrete Recycling

e Commenced asphalt and concrete recycling on May 5; 10,600 tons of
asphalt recycled through May 18

Hunters Point Shipyard, BCT, May 26, 2011



Parcel C & Interior E Bildings/Sites
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Parcel E 500 Series

e Field Work
— Site preparation activities continue

— Continue asbestos abatement, fire-brick, and furnace removal
activities in Building 521

— Completed asbestos abatement in
Building 500

e Working with RASO on Draft TSPs for Former Building 503, 507, 509,
and 517 Sites



Impacted Building and Sites Within
Parcel E 500 Series Area
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e All Parcel B Building Surveys Complete

— Building 140 Discharge Channel — CDPH performed Confirmation Survey
on April 13, 2011

— Building 140 Tech Memo submitted for Regulatory review May 23

e Draft Parcel B RACR will be issued shortly after B140 Tech Memo is finalized

® Preparing response to regulatory comments on Draft Parcel G RACR



The Draft Radiological Risk and Dose Modeling for Sites IR-7 and IR-18 is
under Agency review

The Navy has scheduled a meeting on June 8, 2011 in Sacramento with
DTSC/CDPH to discuss

Hunters Point Shipyard, BCT, May 26, 2011



e Gun Mole Pier

— Remediated 3 survey Units with Cs-137 , awaiting results of post
remediation samples

e South Pier

— Remediated 2 survey Units with Cs-137 , awaiting results of post
remediation samples

e Building 274
— No detections above investigation Levels

— Developing internal draft FSS Report



e Building 383 Area

— Completed building slab foundation and asphalt removal

— Class 1 samples no elevated results; Class 2 awaiting analytical results
e Building 313,313A & 322 sites

— Elevated levels of Cesium 137 and Radium 226

— Remediation of an estimated 175 cu yds of soll

— Post remediation samples had no detections

— Systematic samples have been taken and are awaiting the lab results

e Storm Drain and Sanitary Sewer Removal
— 85% complete (10,300 lineal ft)
— 15 % remaining primarily in the RSY 2 footprint (1,800 lin. ft)
— Awaiting final status survey offsite lab data to start trench backfill



Continue RAD surveys undr the RSY 2 footprint
Continue to remove remaining SS/SD lines in RSY 2 footprint
Continue Develop and submit Survey Unit Project Reports (SUPRS)
Begin backfilling trenches

Install storm water swale on Manseau St

Mobilize and perform asphalt grinding and site restoration




Pier Stabilization
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Pier Stabilization

e Stabilization work will be de-obligated from contract

e Scope to be revised to possibly include:
— Radiological survey of Railroad ties (creosote)
— T&D of Railroad ties
— Additional SS/SD removal in D-1
— NRDL Building Site Survey

Hunters Point Shipyard, BCT, December 2, 2010



Comments, Questions, Concerns ???



